COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 04/ 2015

ESTI MATE SUMVARY 08:52:13
CONTI D C19388 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 19388- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCR! PTI O\ TIME CHARGED. 66.0  DAYS TI ME ALLOW 80 WORK DAYS
SH 177 I TS | MPROVEMENTS PERCENT TI ME: 82.50 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO. AQC 177A-009
SH 177 I TS | MPROVEMENTS
NAVE OF RQAD:
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PER OD ENDI NG 02/ 04/ 2015 DATE TI ME STARTED 04/ 21/ 2014
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 03/ 20/ 2014 DATE WORK BEGAN  04/21/2014
DATE AWARDED 03/ 27/ 2014 DATE TI ME STOPPED 09/ 16/ 2014
DATE CONTRACT EXECUTED 04/ 09/ 2014 DATE ACCEPTED 09/ 16/ 2014
BOULDER CO 80301 303- 530- 4212 DATE NOTI CE TO PROCEED 04/ 21/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 501, 684. 03 PARTI Cl PATI NG $ 501, 684. 03 $ 2, 852. 40
AWARD PRQIECT AMT: $ 502, 019. 65 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 501, 684. 03 2,852.40
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 501, 684. 03 2,852. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 7,530. 29
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 501, 684. 03 10, 382. 69
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 501, 684. 03 10, 382. 69
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 10, 382. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19388 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19388-BI D ESTI MATE RUN 02/ 04/ 2015
PRQJECT: AQC 177A- 009 ESTI MATE NO 0006 08:52: 13
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00827 Renoval of Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
208. 00000 10. 000 2,080. 00
0010 202-00848 Renoval of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
365. 00000 1. 000 365. 00
0015 208-00002 Erosion Log (12 Inch) 40. 000 40. 000
LF 0. 000 0. 00
9. 00000 40. 000 360. 00
0020 208-00035 Aggr egat e Bag 204. 000 204. 000
LF 0. 000 0. 00
4. 00000 204. 000 816. 00
0025 208- 00051 StormDrain Inlet Protection (Type 1) 68. 000 68. 000
LF 0. 000 0. 00
4. 00000 68. 000 272.00
0030 208- 00052 StormDrain Inlet Protection (Type 2) 100. 000 100. 000
LF 0. 000 0. 00
16. 00000 100. 000 1, 600. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 96. 100 96. 100
HOUR 0. 000 0. 00
32. 00000 96. 100 3,075. 20
0040 208- 00205 *Erosion Control Supervisor 37.000 37.000
HOUR 0. 000 0. 00
56. 00000 37.000 2,072.00
0045 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
3. 00000 100. 000 300. 00
0050 612- 00260 Location Marker (Fiber Optic)(Done) 17. 000 17. 000
EACH 0. 000 0. 00
38. 00000 17. 000 646. 00
0055 613-00206 *2 Inch BElectrical Conduit (Bored) 21, 667. 000 21, 667. 000
LF 0. 000 0. 00

12. 44000 21, 667. 000 269, 537. 48



CONTI D: C19388 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19388-BI D ESTI MATE RUN 02/ 04/ 2015
PRQJECT: AQC 177A- 009 ESTI MATE NO. 0006 08:52: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 613- 00300 3 Inch Electrical Conduit 10. 000 10. 000
LF 0. 000 0. 00
18. 40000 10. 000 184. 00
0065 613-01200 2 Inch Electrical Conduit (Plastic) 10. 000 10. 000
LF 0. 000 0. 00
12. 00000 10. 000 120. 00
0070 613-07023 Pul'| Box (24"x36"x24") 24.000 24.000
EACH 0. 000 0. 00
942. 00000 24.000 22,608. 00
0075 613-07040 Pul'l Box (30"x48"x24") 6. 000 6. 000
EACH 0. 000 0. 00
1, 269. 00000 6. 000 7,614.00
0080 614-86246 Control I er (Type 170E-HC11) 1. 000 1.000
EACH 0. 000 0. 00
14, 954. 00000 1.000 14, 954. 00
0085 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
6, 061. 00000 1.000 6, 061. 00
0090 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 502. 000 502. 000
LF 0. 000 0. 00
1. 54000 502. 000 773.08
0095 614-87012 *Fi ber Optic Ternination Panel (12 Fiber) 7.000 7.000
EACH 0. 000 0. 00
1, 403. 00000 7.000 9, 821. 00
0100 614-87020 Qptical Transceiver 9. 000 9. 000
EACH 0. 000 0. 00
1, 948. 00000 9. 000 17,532. 00
0105 614-87350 *Test Fiber Optic Cable 1. 000 1.000
LS 0. 000 0. 00
5, 436. 00000 1.000 5, 436. 00
0110 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 23, 558. 000 23, 558. 000
LF 0. 000 0. 00
1. 85000 23, 558. 000 43, 582. 30



CONTI D C19388

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19388- BI D ESTI MATE RUN 02/ 04/ 2015
PRQIECT: AQC 177A- 009 ESTI MATE NO 0006 08:52: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 626- 00000 *Mobi | i zati on 1. 000 0. 946
LS 0. 054 2,592. 00
48, 000. 00000 1. 000 48, 000. 00
0120 630- 00003 *Uni forned Traffic Control 4. 000 4.000
HOUR 0. 000 0. 00
68. 00000 4. 000 272.00
0125 630-00012 *Traffic Control Managenent 67. 000 67. 000
DAY 0. 000 0. 00
560. 00000 67. 000 37,520. 00
0130 630-80341 *Construction Traffic Sign (Panel 2.000 1. 800
EACH 0. 200 1.20
6. 00000 2.000 12. 00
0135 630- 80342 *Construction Traffic Sign (Panel 10. 000 9. 000
EACH 1. 000 6. 00
6. 00000 10. 000 60. 00
0140 630-80344 *Construction Traffic Sign (Special) 32. 000 28. 800
SF 3. 200 19. 20
6. 00000 32. 000 192. 00
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 224.00
1, 120. 00000 2.000 2,240. 00
0150 630-80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 10. 00
1. 00000 100. 000 100. 00
0155 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19388 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19388-BI D ESTI MATE RUN 02/ 04/ 2015
PRQIECT: AQC 177A-009 ESTI MATE NO 0006 08:52: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 700- 70230 F/ A Communi cati on Lines 3, 478.970 3,478.970
F A 0. 000 0. 00
1. 00000 3,478.970 3,478.97
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 501, 684.03 $ 2,852.40% 501, 684. 03
PRQIECT TOTAL CURRENT AMI $ 501, 684. 03 $ 2,852.40% 501, 684. 03



